DINISCO DESIGN

architects + planners

OBSERVATION REPORT NO. 14

Project: Woburn Fire Headquarters
Date: 01 September 2021
Location:  Job Site
Attendees: Woburn Fire Department (WFD) Donald Kenton, Chief
George Poole, Deputy
Building Department Tom Quinn, Commissioner
Brian Gingras
Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy
DiNisco Design (DD) Rick Rice
Anne Davis Woodacre
G&R Construction (G&R) lan McCallion
Dave Bacchiocchi
Brad Donovan
Action Date

A. SAFETY AND SECURITY
A16.

B. OWNER ISSUES

05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
WFD 06/23/21 B02.1.01 CARES Act: Chief Kenton noted that they are applying
DiNisco 06/30/21 for grants under the CARES Act to purchase FF&E and

technology. He noted the grant period ends 12/32/21.
WEFD and DiNisco will coordinate and update the FF&E
budget accordingly. [06/30/21: The chief reported that
WED identified computers and medical equipment as
items potentially eligible for grants. DiNisco will note
these items potentially in the budgets as possibly being
purchased outside of the project budget.]
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DiNisco

Woburn

City

G&R
DE

08/04/21
08/11/21

05/14/21

06/30/21

06/30/21

06/30/21

06/30/21
07/14/21
08/11/21
09/01/21

06/30/21

BO09.

B02.2.03 Tower Engineering Drawings: Tom Quinn requested a
copy of the tower drawings which DiNisco noted have
been stamped and signed by the tower EOR. [08/11/21:
Brian Gingras informed DiNisco that a separate building
permit application is to be submitted for the tower.
DiNisco will do so using the drawings prepared by the
vendor's EOR|]

B02.4 City will mill and pave Main Street after utility work is
done.

BO7.1 Topping Off Ceremony: The City has decided to have a
topping off ceremony. G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.

Traffic Signal Coordination: Following the meeting, WFD, G&R,
MBC and DiNisco met with Jay Corey / City Engineer and Scott Niss
/ Dagle Electric (DE) at the job site to discuss coordinating the traffic
signal work with the ongoing construction of the HQ. The following
was noted.

B09.1 The bulk of Dagle's work consists of two foundations for
traffic lights on either side of the Apparatus Bay apron
and an underground conduit between them. DE noted
the soonest the foundations could be scheduled would
be late August '21.

B09.3 G&R requested a copy of the traffic signal construction
drawings so that the impact on the construction project
can be determined and the signal work scheduled in
coordination with G&R's work. [Postscript: Provided by
DiNisco later on 06/30.] [07/14/21: DiNisco noted that
Dagle Electric is responsible for performing soil borings
at the two signal pole locations on site; G&R to
coordinate access with Dagle.] [08/11/21: MBC
reported that Jay Corey has instructed Dagle to
coordinate with Dave Bacchiocchi and Dick Murphy on
the timing and logistics of performing the soil borings.]
[09/01/21-Postscript: MBC distributed an email
confirming that by 09/02 Dagle will have marked the pole
locations for DigSafe, and that the test borings will be
scheduled for three weeks or so. Dagle and G&R to
coordinate.]

B09.4 DE noted the lead time for mast and arms is
approximately six months. Jay Corey confirmed that the
new signal shall be operational before the existing mast
(which currently falls in the new apron) can be removed.
If not, temporary signalization would be required.
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City Eng.

G&R
LW Bills
Dagle

06/30/21 B10. Municipal Fire Alarm Infrastructure: Following the meeting at the job
site, Jay Corey, DE, WFD, MBC, DiNisco and Chick Langone (LA)
discussed the underground conduits that must be installed around
Station Three in order to reroute City FA cabling from Station Three
to the new HQ. It is being proposed that Dagle Electric work
through Woburn's CH 90 contract with D&R, to which DE is a sub.
[09/01/21: See Item B10.1.01.] Record ltem.

09/01/21

06/30/21
08/04/21
08/11/21
08/18/21
08/25/21
09/01/21

09/01/21

06/30/21

07/31/21

08/18/21 B12.

B10.1

B10.1.01

B10.2

B10.4

Dagle Electric will review the LW Bills diagram and
formulate questions to assist in formulating a change
order proposal for the work needed. These questions
will be answered with input by LW Bills and WFD.
[08/04/21: MBC has reached out to Jay Corey to
determine the status of Dagle's quote.] [08/11/21: MBC
reported that Jay Corey will be meeting with Dagle and
WFD's alarm supervisor to confirm conduit routing at
Station 3.] [08/18/21: The chief will take the lead in
coordinating the meeting with Dagle, Jay Corey, LW Bills
and the Alarm Superintendent.] [08/25/21: Chief and
MBC have both contacted Jay Corey to set up review
with Dagle. It was reported that LW Bills is in the
process of revising the drawings of the conduits around
Station 3 and a meeting will be set up when LW Bills
returns from a convention.] [09/01/21: See item
B10.1.01.] Record ltem.

Municipal Fire Alarm Infrastructure: MBC reported that
the routing of the conduits around Station Three has
been clarified. However, it has been determined that
Dagle cannot install the conduits because a Verizon
approved contractor must do the work. Jay Corey will
identify a Verizon approved contractor to price and
perform the conduit work.

Traffic Cabinet: The new traffic cabinet's size and
location need to be pinned down, given that the old
station three may be sold off by the City. Jay Corey will
assist in determining a location for the cabinet once a
size can be determined.

Municipal Alarm Cabling and Equipment: Chief Kenton
noted that the City is issuing a contract for the cabling
dispatch equipment to LW Bills. It was discussed that a
coordinating meeting be scheduled soon with G&R, Bills
and Dagle so that the needed back boxes can be
installed.

Tower Coordination Meeting: Industrial Commmunications met with
Langone Associates, DiNisco, MBC and G&R to review the
schedule of the tower work.
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G&R

G&R
Industrial
LW Bills

08/18/21
08/25/21
09/01/21

08/18/21
09/01/21

08/18/21
08/25/21
09/01/21

08/18/21

08/18/21

09/01/21 B13.

B12.1

B12.2

B12.3

B12.4

B12.5

Ground Wire: G&R intends to begin excavating within
the HQ building for the antenna conduits next week. It
was discussed and agreed that Industrial will have an
electrician on site next week to run the ground wire in the
same trench as the conduits. It was discussed and
agreed that the ground wire will be run to just outside the
east apparatus bay door where it will be spliced when
the conduits are fully extended to the tower foundation.
[08/25/21: G&R reported Industrial will be on site to run
the ground wire tomorrow.] [09/01/21: G&R reported
Industrial has run the ground to just beyond the east side
of the building.] Record ltem.

Antenna Conduits: G&R presented a new underslab
conduit plan for the tower. Industrial and Langone
agreed it was acceptable. After discussion, G&R
decided to run the conduits from the MDF to the east
apparatus bay door, rather than just install a sleeve at
the grade beams. [09/01/21: G&R reported that
Brothers has installed the conduits to just beyond the
east side of the building.] Record ltem.

Tower Foundation: G&R expects to begin construction
on the tower foundation in a few weeks, and will need
Industrial to furnish the tower anchor bolts. [08/25/21:
G&R reported Industrial furnished the tower anchor bolts
and templates.] [09/01/21: G&R to advise when the
tower foundation work is scheduled so that Industrial
may install the grounding and the EOR has the
opportunity to inspect the foundation reinforcing.]

Tower Erection: G&R stated that the tower erection
should begin on or about 03/01/21. Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.

Tower Storage (Postscript): It was agreed that the City
will pay Industrial $350 /mo. for storage of the tower,
commencing 10/26/21 to 03/01/22.

Mayor's Site Visit: MBC reported that he walked the site with the

Mayor who noted the progress being made, but expressed some

concern as to when steel would begin. G&R responded that they
have a slot for structural steel delivery starting in October, with bar
joists and deck slated for November. Record Item.
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G&R

G&R

G&R

08/18/21
08/25/21
09/01/21

C. PERMITS & INSPECTIONS

C12.

C11.1

DOT Box: G&R noted that there is a DOT Box in the
sidewalk where the south curb cut is to be constructed.
G&R will investigate and advise. [08/25/21: It is believed
that this is a traffic signal box. G&R will issue an RFI.]
[09/01/21: G&R noted that the box has been addressed
temporarily for construction access but they will be
issuing the RFI regarding the finished condition.]

D. CONSTRUCTION SCHEDULE

05/14/21 D02. Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
[05/26/21: G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]

05/26/21

05/26/21
06/09/21
06/16/21
06/30/21
07/14/21
08/25/21
09/01/21

09/01/21 D15.

D16.

D04.1

Baseline Schedule: MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists. The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript: G&R distributed their baseline
schedule (copy attached). G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21: MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.] [06/30/21: Rather than rush this
submittal, MBC urged that G&R refer to the specification
requirements for preparing the project schedule.]
[07/14/21: G&R reported that the CPM has been
drafted, and durations must be reviewed with the subs.
MBC noted that it is more important for this schedule to
be as accurate as possible than it is to make the 90 day
submission deadline.] [08/25/21: G&R reported that
they are still working on the baseline schedule, noting
steel is first expected on site in October.] [09/01/21:
G&R reported that they are nearly complete with the
baseline schedule, and that they are in the process of
vetting durations with subcontractors.]

Look Ahead: G&R reviewed the three week schedule (attached),
noting the following:

- Masonry partitions begun in Support Building.

- Work on utilities in street expected to begin in about a week
following completion of the infiltration system.

- Mesh for HQ slab on grade has been delivered.
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FBRA
G&R

G&R

G&R

G&R
MEP Subs

G&R

08/11/21
08/19/21
09/01/21

05/14/21

05/14/21

09/01/21

06/16/21
06/23/21
08/11/21
09/01/21

05/14/21

05/14/21

E. SUBMITTAL SCHEDULE

EO7.

EO8.

Steel Shop Drawings: G&R advised that steel shop drawings will
begin to be submitted by sequence starting 08/12/21. [08/19/21-
Postscript: Steel shop drawings were submitted beginning 08/19.]
[09/01/21: G&R noted that they intend to schedule a telemeeting
with FBRA and Sky after the first round of shop drawings have been
reviewed and returned.]

F. SUBMITTALS

FO8.

F10.

F24.

F25.

Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

Submittal Log: G&R reviewed submittal log with priority items
highlighted (attached). Record Item.

G. COORDINATION DRAWINGS

G06. Coordination Drawings: G&R reported coordination drawings

GO7.

process has begun. [06/23/21: G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.] [08/11/21: G&R
reported that the MEP subcontractors are using the same
consultant to prepare the coordination drawings, and that
coordination process has begun. G&R stated the coordination
drawings will be submitted for review after the steel fabricator
completes the structural model and it is incorporated in to the MEP
model.] [09/01/21: G&R reported coordination drawings are in
process using Sky's preliminary structural model.]

H. PAYROLL REPORTS

HOS.

I. REQUISITIONS

106.

Schedule of Values shall be submitted ASAP for the Architect’s and
consultants’ review and approval.

106.1 The schedule of values must be approved prior to being
paid any moneys.
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MBC
DiNisco

DiNisco

DiNisco

G&R

08/18/21
08/25/21
08/27/21
09/01/21

09/01/21

07/26/21
08/19/21

08/02/21
08/17/21
09/01/21

08/18/21
09/01/21

09/01/21

12.  August Pencil Requisition: G&R will suomit August pencil req for
review week of 08/23. [08/25/21: G&R will submit pencil req after
MBC and DiNisco return comments on SOV's submitted this week.]
[08/27/21-Postscript: DiNisco returned SOV's with comments.]
[09/01/21: G&R has forwarded the pencil req for DiNisco and MBC
review. DiNisco will return comments by EOD Tuesday, 09/08. It
was discussed that G&R will show CCD's mistakenly paid by the
City as "previously paid" to account for the amount to be credited
toward the August requisition.]

113.

J. CHANGE ORDERS

JO4. CR Log: G&R reviewed the change order log (attached). DiNisco to
review and advise on CR #3R1 (Temporary Power Generator) and
CR #7 (Fire Alarm Conduits).

JOb.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)
KO7.

L. FIELD ORDERS
LOS.

M. PROPOSAL REQUESTS

MO04. Proposal Request #002 (Postscript): DiNisco issued PR #002 for
additional fire alarm conduits to G&R on 07/26. [08/19/21-
Postscript: CR #07 submitted for review on 08/19.]

MO05. Proposal Request #003 (Postscript): DiNisco issued PR #003 for an

additional power/data floor box in a conference room on 08/02.
[08/17/21: CR #08 submitted for review on 08/17.] [09/01/21:
DiNisco returned CR #08 for revision.]

MOB.

O. REQUEST FOR INFORMATION

O14. RFlLog: As of 08/18, there are 6 open RFl's. (log attached) G&R
requested the underslab conduit RFI's be expedited by the design
team. [09/01/21: Item closed.] Record ltem.

0O16. RFlLog: As of 08/25 there are no open RFl's (log attached).
Record Item.

O17.
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P. DEMOLITION
PO1.
Q. SITE WORK
G&R 05/14/21 QO7. G&R will coordinate the road work with the DPW (DOT). [08/04/21:
08/04/21 Noting work will begin soon, Tom Quinn requested that G&R secure

road plates to avoid neighbor noise complaints. MBC also
recommended that G&R contact WPD to schedule details. G&R
noted they are in receipt of and will follow the DOT requirements for
the road work.]

G&R 05/14/21 Q08. Foundation As-Built Survey: Tom Quinn informed G&R that they are
08/04/21 to submit an as-built survey locating the buildings and tower
09/01/21 foundation upon completion of the foundation work. [08/04/21:

Tom Quinn advised that G&R is to submit the foundation as-built
before vertical construction begins, noting that the tower foundation
as-built may be shown on the site as-built drawing.] [09/01/21:
G&R reported their surveyor will be on site next week to do the field
work for the as-built.]

G&R 06/16/21 Q101 Site Improvement / Landscaping Meeting: A separate
DiNisco meeting will be scheduled with Brown Sardina to review
BSI site improvements and landscape pre-construction
items.
MBC 06/23/21 Q11. Ledge / Boulder Removal: G&R noted that some ledge will need to
DiNisco 06/30/21 be broken in the northeast corner of the support building to provide
07/21/21 a 12 inch cushion under the footing as specified. Also, some

boulders have been encountered. G&R and MBC will collaborate on
measurement, with the volumes charged against the allowances.
[06/30/21: Quantification of rock removal has been going smoothly.
G&R will invoice for rock materials removed so far from specified
allowances.] [07/21/21: G&R will include these costs with the
pencil requisition for July.] [08/04/21: G&R will include these costs
on the August requisition.] [09/01/21: G&R has provided a
summary of the additional charges applied to the specified
allowances for MBC and DiNisco review.]

08/04/21
09/01/21

08/25/21 Q13. Temporary Stormwater Management: MBC asked G&R to consider
09/01/21 what will be done for temporary stormwater management when
construction on the infiltration system begins next week. [09/01/21:
G&R described their procedures for protecting the stormwater
system currently under construction. The measures will be in place
before the rain begins this afternoon.] Record Iltem.

Q15.
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R. ARCHITECTURAL

07/28/21 R02. Pre-Construction Conference Schedule: MBC asked G&R to
08/11/21 provide a schedule of upcoming pre-construction conferences.
G&R will do so, noting the next will be for slabs / flooring.
[08/11/21: G&R several days ago sent an email outlining next
conferences. G&R noted the pre-steel conference will likely be next
one scheduled.]

G&R 08/04/21 R02.1 Envelope Meeting: MBC recommended scheduling the
envelope coordination meeting soon. It was discussed
that for the meeting to be effective, envelope
submissions should first be submitted and approved.
G&R will initiate the process by reaching out to the
envelope subcontractors to expedite complete

submissions.
G&R 07/28/21 R03. Mock-up Wall Panel: It was discussed and agreed that the mock-
Subs 09/01/21 up panels will be constructed at the northwest corner of the site,

finish side facing the street. DiNisco stated that other than perhaps
mortar color selection, the panel is intended for construction quality
control, not color selection. For example, metal panels and
windows installed in the mock-up need not be the specified colors.
[09/01/21: G&R noted the mason will install the CMU back up for
the sample panel next week.]

G&R 09/01/21 R04. Pre-Slab Meeting: G&R noted that they will schedule the pre-slab
Subs meeting in a couple of weeks.

ROS.

S. STRUCTURAL

06/09/21 S01.2.02 Hot Weather Concrete: G&R to advise if ice will be used
06/24/21 to lower concrete temperatures. If so, FBRA advised
06/30/21 that ice should be included as part of the total water

07/14/21 @ncluded in the mix. Bos’gon Qoncrgte should alsq fadvise

if, and how much, water is being withheld for addition at
08/11/21 site during pour. [06/24/21-Postscript: Hot / cold
09/01/21 weather concrete plan returned 06/24 - Resubmit for
Record.] [06/30/21: Comments were mainly about
slabs, and G&R reported they will submit for SOG/SOG
separately.] [07/14/21: G&R noted slab work will start
toward the end of August and a pre-construction
conference with the concrete supplier, finisher and
flooring subs will be scheduled beforehand.] [08/11/21:
G&R reported that for this week's pour, the mixer drums
will be cooled with ice water and the forms will be
covered after the pour. G&R stated that if the weather is
too hot the pour will be postponed.] [09/01/21: Item
complete.] Record ltem.
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09/01/21 S05. Backfill Under Slabs: In response to MBC's question, G&R

--- 09/01/21
09/02/21

S06.

confirmed that they understand the recommendations of FBRA and
GZA for congested conduit / piping areas under slabs on grade, as
was described in DiNisco's 08/31 email. Record Item.

T. FIRE PROTECTION

TO3. Water Service Entrances; G&R noted that both the fire and water
services are shown on the same wall which is not large enough to
accommodate both. [09/02/21-Postscript: RFI-030 submitted and
responded to on 09/02/21.] Record ltem.

TO4.

U. PLUMBING

uo2.

V. HVAC

VO1.

W. ELECTRICAL

Brothers  06/30/21 WO1. Temporary Power: The City has contacted Eversource to assist in

Eversource 7/21/21

07/28/21
08/04/21
08/11/21
08/18/21
08/25/21
09/01/21

the electrical subcontractor's request for temporary power.
[07/14/21: G&R noted Brothers is still in discussion with
Eversource, noting a tall temporary pole on the other side of Main
Street may be needed. MBC noted the City Engineer stands ready
to assist if requested.] [07/21/21: G&R reported that Brothers is
trying to get the required mast height from Eversource, noting that a
temporary pole is not necessary. G&R will contact the City Engineer
for assistance with Eversource. MBC noted permanent power
should be in place before another month of generator rental is
necessary.] [07/28/21: G&R reported that they have been in contact
with Eversource, and a 30" mast will be installed between the
trailers. MBC again noted that the City offered assistance with
Eversource, and urged that G&R get the temporary power
connected before further generator rental is needed.] 08/04/21:
G&R noted that they are trying to have Brothers commit to a day
that they will install the mast. MBC reported that Eversource is
ready on their end once Brothers has the mast installed and
inspected.] [08/11/21: G&R reported the mast will be placed
08/12/12.] [08/18/21: G&R reported that Eversource has informed
Brothers that a transformer must be installed on the mast just
installed and Eversource will need to inspect the mast to determine
if it is acceptable.] [08/25/21: G&R noted Eversource reviewed the
temporary loads and will be setting a new temporary pole.]
[09/01/21: G&R reported Eversource is invoicing Brothers for the
temporary pole and service.]
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DiNisco
TEC

Subs

09/01/21
09/02/21

05/14/21
07/28/21

09/01/21

09/01/21

WO02. RFI-16 — Support Building Lighting Panels: G&R noted that they will
resubmit RFI-16 (Shifting Location of Electrical Panels), noting the
panels and conduits will not fit within the 8" CMU wall. [09/02/21 -
Postscript: RFI #29 submitted on 09/02.]

WO3.

X. HAZARDOUS MATERIALS
X01.

Y. MISCELLANEOUS
Y13.

ZA. COMMISSIONING

ZA01. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values. [07/28/21: MBC asked that G&R confirm that
commissioning has been identified in the MEP SOV's submitted thus
far.]

ZA03.

ZB. CONSTRUCTION CLOSEOUT

ZB10. As-Built Drawings: MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being concealed.
MBC and consultants will review monthly.

/B11.

ZZ. CONSTRUCTION PROGRESS

Z7183. Construction Progress: The Architect walked the site and observed
the following. Record ltem.
- Plumber on site working on underslab piping in HQ.
- Backfiling and compaction ongoing at auxiliary bay slab.
- Work ongoing at Infiltration System #1.

Z714.
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The next Job Meeting will be held Wednesday, September 8, 2021 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be

correct m

Richard N. Rice
DiNISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 09/01/21
G&R Submittal Log dated 09/01/21
G&R COR Log dated 09/01/21
G&R RFI Log dated 09/01/21


m.hestand
RNR


|Woburn Fire Headquarters

I3 Week Look Ahead Schedule - Period thru September 17th, 2021

|Prepared by: Dave Bacchiocchi

Date Issued: September 1st 2021

Trade: M T w TH F M T A\ TH E M i w TH F i)
30-Aug 31-Aug 1-Sep 2-5ep 3-Sep 6-Sep 7-5ep B-Sep 3-Sep 10-Sep 13-Sep 14-Sep 15-Sep 16-Sep 17-Sep
ISITEWORK
Excavate for plumbing underground at HQ south RJ Pelchat
E install d mai li i
'xcavate and install undreground main water line/FP main RI Pelchat
fline.
Excavate and install gas line to support building Rl Pelchat
Install stormwater system #1 RJ Pelchat
Perform work in street RJ Pelchat

FOUNDATIONS

Receive mesh & rebar for HQ SOG

rebars and mesh

LUMBING

Layout/Install Underground at HQ

Araujo Bros.

linspection of stormwater piping at HQ south

IMASONRY

install block first 2 courses in support bld. Install block at
mock up.

Comercial Masonry

ELECTRICAL

Layout/Install Underground at HQ

Brother Electric




G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open Items Date: 9/01/2021

Project: Woburn Fire Headquarters Total ltems: 19

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section ltem# Description Supplier or. Datefrom  Datefrom Reviewby  Reviewby Returnto  Action B-l-C Days

Man rer  Subcontrac GC Consultant  Architect Subcontra Open
for ctor

040001 Masonry 040001-022-  Face Brick Samples Commercial 08/18/2021 Consulta 14
0 Masonry nt,Arch

040001 Masonry 040001-023-  Masonry Accessories Samples Commercial 08/18/2021 Consulta 14
0 Masonry nt,Arch

040001 Masonry 040001-024-  Stainless Steel Drip Edge Sample Commercial 08/18/2021 08/18/2021 Consulta 14
0 Masonry nt,Arch

050001 050001-002-  Bollard Shop Drawings Larkin Iron 07/21/2021 Consulta 42

Miscellaneous & 0 Works nt,Arch

Ornamental Iron

051200 Structural 051200-003-  Structural Steel Shop Drawings - Sequence  Sky Structures  08/19/2021 08/19/2021  08/24/2021 R&R Consulta 13

Steel Framing 0 2 nt,Arch

051200 Structural 051200-005-  Structural Steel Shop Drawings - Sequence  Sky Structures  08/26/2021 08/26/2021 Consulta 6

Steel Framing 0 3&4 nt,Arch

051200 Structural 051200-006-  Structural Steel Shop Drawings - Sequence  Sky Structures  08/26/2021 08/26/2021 Consulta 6

Steel Framing 0 6 nt,Arch

053100 Steel 053100-001-  Steel Decking & Steel Joist Shop Drawings Sky Structures  08/23/2021 08/23/2021  08/27/2021 R&R Consulta 9

Decking 0 nt,Arch

055000 055000-001-  Loose Lintel Schedule Larkin Iron 08/16/2021  08/19/2021 R-A Consulta 16

Miscellaneous 1 Works nt,Arch

Metals

055000 055000-003-  Top of CMU Wall Angle Shop Drawings Larkin Iron 08/26/2021 08/26/2021 Consulta 6

Miscellaneous 0 Works nt.Arch

Metals

070002 Roofing & 070002-004-  Roofing Shop Drawings Greenwood 08/23/2021 Consulta 9

Flashing 0 nt,Arch

074213 Preformed 074213-001-  2.01 Composite Metal Panel System Facades 08/17/2021 Consulta 15

Cladding 0 Product Data nt,Arch

074213 Preformed 074213-002-  2.02 Insulated Metal Wall Panel Product Facades 08/17/2021 Consulta 15

Cladding 0 Data nt,Arch

074213 Preformed 074213-003-  2.05 Soffit Panel Product Data Facades 08/17/2021 Consulta 15

Cladding 0 nt,Arch

081113 Hollow 081113-001- Doors & Frames Schedule Kamco 08/17/2021 Consulta 15

Metalwork 1 nt,Arch

081416 Wood & 081416-001- Wood & HM Door - Shop Drawings & Kamco 08/17/2021 Consulta 15
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G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open Items Date: 9/01/2021
Project: Woburn Fire Headquarters Total Items: 19
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section ltem# ription Supplier or from Date from  Review by Review by Return to Action B-I-C Days
Man r Subcontrac  GC Consultant  Architect Subcontra Open
tor ctor
Plastic Doors i Product Data nt,Arch
102600 102600-001-  2.08 Confined Space Extraction Hatch Cut G&R 08/17/2021 Consulta 15
Prefabricated 0 Sheet Construction nt,Arch
Specialties
260001 Electrical 260001-009- 2.12 Panelboard & Cabinets Product Data &  Brothers 07/27/2021  08/20/2021 AAN Consulta 36
0 Shop Drawings Electrical nt,Arch
260001 Electrical 260001-011-  Light Fixtures Product Data & Cut Sheet Brothers 08/03/2021 08/03/2021 Consulta 29
0 Electrical nt,Arch
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Change Request Log by Status
G & R CONSTRUCTION, INC

Date: 9/1/2021

21-005 Woburn Fire Headquarters

Number Date Description
Not issued
4 8/31/21 (Unit Pricing) Foundation Excavation Changes
6 6/29/21 (Steel Delay) Extension of Time Request
9 8/16/21 (FO #005) Backfill at Sanitary Line at Grid Line 17 - Flowable Fill
10 8/24/21 Radio Tower Foundation Change
1 8/24/21 (PR #004) Site Utility Revisions
Not issued Total
Submitted
3-R1 8/31/21 (FSB Electrical Re-bid) Generators for Trailer Temp. Power
5 6/29/21 (PR #001) Move Temporary Construction Fence
7 8/19/21 (PR #002 and CCD #003) Additional Municipal Fire Alarm
Conduit
8 8/17/21 (PR #003) Additional Floor Box at Conference Room 123
Submitted Total
Approved
1 6/22/21 FSB Electrical Re-bid (For Owner Issued CO)
2 6/22/21 FSB HVAC Re-bid (For Owner Issued CO)

Approved Total

Amount

0.00

4,543.99
1,816.60
13,194.51

3,102.16
22,657.26

72,000.00
77,000.00

149,000.00

Original Contract Amount:
Approved Contract Changes:

Revised Contract Amount:

Pending Contract Changes:

Change
Order

17,647,000.00
149,000.00
17,796,000.00

22,657.26
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Report By:

Report Type: Date: 9/01/2021

Project: Total ltems: 0

Log: Days Open Calculated by:
Days

No records found
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